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Department of Environmental Services

City of Baton Rouge
Parish of East Baton Rouge
222 St. Louis, 8™ Floor
Baton Rouge, La 70802

Office: 225-389-3158
Fax: 225-389-5391

July 25, 2018

CERTIFIED — RETURN RECEIPT REQUESTED

Chief,

Water Enforcement Branch (6EN-W)

Compliance Assurance and Enforcement Division
U.S. Environmental Protection Agency, Region VI
1445 Ross Avenue

Dallas, Texas 75202-2733

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Fifth Quarterly Report - Period Ending June 30, 2018

Gentlemen:

Pursuant to Paragraph 51 of the Consent Decree, the City of Baton Rouge and Parish of
East Baton Rouge hereby submits the 65™ Consent Decree Quarterly Report covering
activities for the quarter ending June 30, 2018. An Executive Summary is included in the
beginning of this report that describes the progress of compliance related activities of the
program during the past quarter. In addition, this report contains a summary of
compliance with and activities related to:

Cross Connection Elimination Plan

Collection System Preventive Maintenance Program (PMP)
Sanitary Sewer Overflow Response Plan (SSORP)
Reporting of Unauthorized Discharges

Consent Decree Compliance Status

These activities are described in Sections VIII, IX, X, XI, XX and XXI of the Consent
Decree.

Pursuant to Paragraph 49 and 117 of the Consent Decree, the City of Baton Rouge and
Parish of East Baton Rouge hereby submits for review and approval three copies of the
65" Consent Decree Quarterly Report to the US EPA and LDEQ and one copy to the US
DOJ and City/Parish DPW.



65" Quarterly Report, Mr. Richard Speer, PE
July 25,2018

Page 2

I certify that the information contained in or accompanying this Sixty Fifth quarterly
report is true, accurate and complete. As to those identified portions of this document for
which I cannot personally verify their truth and accuracy, I certify as the official having
supervisory responsibility for the persons who, acting under my direct instructions, made
the verification, that this is true, accurate and complete.

Sincerely,

Richard Speer, PE
Environmental Services Director

Cc:  Honorable Sharon Weston-Broome, Mayor-President
Chief Administrative Officer
Chief, Environmental Enforcement Section, US DOJ
Mr. Bobby Mayweather, LDEQ
Dr. Chuck Carr Brown, LDEQ
Ms. Mona Tates, US EPA Region 6
Mr. Carlos Zequeira, (6RC-EA)
Ms. Darlene Whitten-Hill, (6EN-WC)
Ms. Lea Anne Batson
Mr. Bob Abbott
Mr. Joseph Young, CHZM
Ms. Elizabeth Gibert, CH2M
Mr. Carlos Giron, CH2M
Mr. Adam Smith
Ms. Cheryl Berry
Mr. Stan Redmond
Mr. Mark LeBlanc
Mr. John Ward
Mr. Mitch O’Brien



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION

345 Chippewa St.
Baton Rouge, LA 70805

Date: July 24, 2018

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Fifth Quarterly Report — Period Ending June 30, 2018
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Sixty Fifth Quarterly Report. Once the review of your
portion of data is complete and corrected, please sign below the paragraph stating that
fact and return for processing.

I certify that the information contained in or accompanying the portion of the Sixty Fifth
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

XC: Document Control

Phone No. (225) 389-4858 Fax No. (225) 389-5574



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION
345 Chippewa St.
Baton Rouge, LA 70805

Date: July 24, 2018

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Fifth Quarterly Report — Period Ending June 30, 2018
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Sixty Fifth Quarterly Report. Once the review of your
portion of data is complete and corrected, please sign below the paragraph stating that
fact and return for processing.

incgrely,

Cheryl D! Berry,
Sewer Administrati

[ certify that the information contained in or accompanying the portion of the Sixty Fifth
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the 0, acting under my direct
instructions, made the verification, that this is true, a

XE: Document Control

Phone No. (225) 389-4858 Fax No. (225) 389-5574



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION
345 Chippewa St.
Baton Rouge, LA 70805

Date: July 24, 2018

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Fifth Quarterly Report — Period Ending June 30, 2018
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Sixty Fifth Quarterly Report. Once the review of your
portion of data is complete and corrected, please sign below the paragraph stating that
fact and return for processing.

Sincerely,

Cheryl D. Bgrry, PE
Sewer Administration

I certify that the information contained in or accompanying the portion of the Sixty Fifth
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

XC: Document Control

Phone No. (225) 389-4858 Fax No. (225) 389-5574



65" Quarterly Report - Executive Summary

General Overview

On March 14, 2002, the City of Baton Rouge, Louisiana and the Parish of East Baton Rouge, Louisiana (collectively “the
City/Parish”) entered into a Consent Decree with the United States and the State of Louisiana. Since that time an
Agreement and Order Regarding the Modification of the Consent Decree was lodged with the court in late 2008 and was
approved by the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana Department of
Environmental Quality (LDEQ) in April 2009. This 2009 Consent Decree Modification specifically adopts the City/Parish’s
September 2008 Second Remedial Measures Action Plan (RMAP2). In addition, in late 2012 the City/Parish submitted a
request for compliance schedule extension which was approved by DOJ, EPA, and LDEQ_on June 16, 2013 in the Revised
Second Agreement and Order Regarding the Modification of the Consent Decree (aka Revised Second Consent Decree
Modification) which was included as Attachment 1: Revised Second Agreement and Order Regarding the Modification of
the Consent Decree with the 45™ Quarterly EPA Report.

The following Quarterly Progress Report is hereby submitted to fulfill the reporting requirements described in Section
XVIII - Reporting, of the 2002 Consent Decree. The sections in this Executive Summary and in the rest of this Quarterly
Report highlight the work associated with the 2002 Consent Decree, the 2009 Consent Decree Modification, and the
2013 Revised Second Consent Decree Modification.

Report Organization
The report organization and description of what is included in each section of the Quarterly Report is as follows:

Executive Summary — This section herein, summarizes regulatory submittals, and activities that took place during the
past quarter in addition to describing those items awaiting submittal/approval. This section also summarizes the
compliance with and activities related to the implementation of the First Remedial Measures Action Plan (RMAP1) and
Second Remedial Measures Action Plan (RMAP2) projects, including the status of design/construction projects in
comparison to the schedules that have been established pursuant to the Consent Decree for those projects; and
schedule deadlines and milestones achieved during the calendar quarter, as well as those expected to be achieved
during the next quarter.

Summary of Activity Totals — This table summarizes the overall City/Parish service area maintenance activities per
quarter.

Preventative Maintenance Plan Summary Totals (North, Central, and South) — These tables detail the maintenance
activities performed in the North, South, and Central areas.

Part A: Cross-Connection Elimination Plan — This section summarizes any cross-connections identified and eliminated
during the reporting period.

Part B: Preventative Maintenance Program — This section provides a brief description of preventative maintenance
activities that took place during the reporting period.

Part C: Sanitary Sewer Overflow Response Plan — This section briefly summarizes activities related to
compliance/noncompliance with the Sanitary Sewer Overflow Response Plan (SSORP) requirements of the Consent
Decree during the reporting period.

Part D: Reporting of Unauthorized Discharges — This section summarizes the details of each unauthorized discharge
occurring during the reporting period.

Part E: Consent Decree Compliance Status — This section briefly summarizes whether or not the City/Parish is in
compliance or non-compliance with the Consent Decree.

Part F: Supplemental Environmental Projects (SEP) — This section summarizes the status of the SEP projects. However,
currently all SEP projects have been completed and the final SEP Completion Report has been submitted. Therefore, this
section is not included in the Quarterly Report for this reporting period.
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The rest of this section highlights activities that are to be included in the Executive Summary Section of the Quarterly
Report. Additionally, the remainder of the Quarterly Report sections is attached as well.

Attention: DES Update
Baton Rouge Named Most Water Wise City in the U.S.

On June 13, 2018, Mayor-President Sharon Weston Broome announced that Baton Rouge has been named the “Most
Water Wise City” in the nation, which comes after a month-long competition during the month of April 2018 in which
hundreds of thousands across the U.S. took pledges to conserve water over the course of the next year.

The 7' Annual Wyland National Mayor’s Challenge for Water Conservation was administered by the Wyland Foundation,
a 501c3 non-profit organization dedicated to bringing communities together to become more solution-oriented
stewards of our global marine resources. This year, Baton Rouge area residents committed to reduce their water use by
32.7 million gallons through 7,184 pledges, supporting Baton Rouge’s standing as one of the nation’s top cities with the
highest percentage of residents making pledges during the month-long campaign.

“The challenge is a serious reminder to everyone about the importance of water to our cities and our country,” said
marine life artist Wyland, who founded the Wyland Foundation in 1993. “This year we encouraged people to think about
their consumption practices and see if they could find new ways to reduce pollution runoff and limit waste.”

In addition to the many adults in Baton Rouge who took the water conservation pledge, Mayor Broome specifically
challenged students at schools across East Baton Rouge Parish to take the pledge as part of a competition among area
schools focused on driving the greatest percentage possible of participating students. The winner of the inaugural
Mayor’s Water Challenge, Southeast Middle School, was one of three schools that reached full participation among the
schools’ student population. In total, students at Southeast Middle School were responsible for making 736 student
pledges and committing to conserving approximately 3.3 million gallons of water.

“l am thrilled to announce Southeast Middle School as the winner of my Mayor’s Water Challenge, which saw incredible
levels of participation among students across East Baton Rouge Parish and served a critical role in Baton Rouge’s new
standing as ‘most water wise’ in the nation,” said Mayor Broome. “It is truly a win-win any time we are able engage
thousands of students on a topic as important as water conservation while also promoting Baton Rouge to a national
audience, and | could not be prouder of the efforts of all our residents to create a stronger and more sustainable Baton
Rouge for years to come.”

In honor of the work of Southeast Middle School’s students, the school will receive a $500 Amazon gift card to be used
for science classroom materials and supplies, along with bragging rights for the next year as the most water wise school
in East Baton Rouge Parish. In total, participating students and schools in East Baton Rouge Parish pledged to conserve
almost 12 million gallons of water, while learning valuable information about how to uphold their pledge both in the
classroom and at home.

The Mayor’s Water Challenge was supported by the City-Parish Department of Environmental Services (DES) through the
DES School Outreach Program. The focus of this program is to provide educational support and create meaningful
connections with Baton Rouge area students related to STEM concepts and other key topics involving services or
functions overseen by the Department of Environmental Services such as the East Baton Rouge Parish wastewater
system, garbage collection, recycling services, and environmental compliance. For more information,

visit www.brla.gov/des.

In February 2018, the Department of Environmental Services (DES) welcomed longtime Baton Rouge native, Richard
Speer as the Director for the department. Richard is a civil engineer from a well-known engineering consulting firm and
brings a lot of industry experience to the department. Mayor Broome, as quoted in a news release, said “Richard brings
tremendous experience to a department that provides critical services for every resident of our parish, | know he is
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committed to ensuring the department delivers projects and services in an efficient manner for the benefit of our
community.” Richard was the vice president for AECOM in Baton Rouge prior to his new role as the DES director.
Meanwhile, Adam Smith, who had been filling the director role on an interim basis, will continue with DES as the Chief of
Wastewater Operations and Maintenance.

Summary of Regulatory Actions (Quarter Ending June 30, 2018)

This portion of the Executive Summary highlights significant dates on which the City/Parish submitted deliverables to the
Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana Department of Environmental

Quality (LDEQ). Additionally, this list also reports all meetings and phone conversations that have taken place during the
past quarter with parties listed.

History of Submittals

A summary of important regulatory submittals to date provided by the City/Parish to the EPA, DOJ, and LDEQ_is
presented in Table 1.

Table 1. DOJ, EPA, and LDEQ Submittal History

Name

Date Submitted

Additional Information

Sewer System Model Verification and Revised
Second Remedial Action Plan

November 2006

Submittal of CDM's 2005 RMAP2 Report with changes in the South
WWTP Projects

Addressing Existing Noncompliance Issues and January 2007 Summary of findings/recommendations for the South WWTP

Future Wet Weather Flow Management

Requirements at the South WWTP

EPA RMAP2 Approval Letter July 2007 EPA Letter Approving November 2006 Submittal and South WWTP
recommendations. Disapproved interim limits and left for further
discussion the time extension request due to hurricanes

South WWTP Summary of Immediate Action October 2007 Summary of IAP projects to date, per EPA phone request on October

Plan Projects 12,2008

EPA RMAP1 Project Status Report December 2007  Summary of RMAP1 projects to date, including request for time
extension

EPA Prioritization Submittal April 2008 Summary of program/RMAP2 prioritization, maps, draft milestones,
per EPA phone request on February 12, 2008

EPA Memorandum - Consolidation of Southand  August 2008 City/Parish request "no objection" for the retirement of the Central

Central Wastewater Treatment Plants in Baton WWTP

Rouge, Louisiana

Request for Modification to the Approved September 2008  City/Parish formal RMAP2 Submittal

RMAP2 Submittal - Second Remedial Measures

Action Plan (RMAP2) Submittal for the Baton

Rouge SSO Control and Wastewater Facilities

Program

Response to Public Comments of the Agreement  January 2009 City/Parish draft response to public comments regarding the Consent

and Order Regarding the Modification of the Decree Modification

Consent Decree — Civil Action No. 01-978-B-M3

(M.D. La.)

Updated Response to Public Comments of the February 2009 City/Parish final response to public comments regarding the Consent

Agreement and Order Regarding the Decree Modification

Modification of the Consent Decree — Civil

Action No. 01-978-B-M3 (M.D. La.)

Signed Agreement and Order Regarding April 2009 DOJ/EPA approval of the Second Remedial Measures Action Plan

Modification of the Consent Decree — Civil
Action No. 01-978-B-M3 (M.D. La.)

(RMAP2) Submittal for the Baton Rouge S50 Control and Wastewater
Facilities Program Report submitted by the City/Parish in September
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Table 1. DOJ, EPA, and LDEQ Submittal History

Name Date Submitted Additional Information

2008, also included as an attachment in the signed Agreement and
Order.

Request for Time Extension/Modification of the  July 2011 City/Parish formal Request for Time Extension/Modification of the

Compliance Schedule in the Approved RMAP2 Compliance Schedule (3 years)

Submittal — Civil Action No. 01-978-B-M3 (M.D.

La.)

Modified Request for Time October 2012 City/Parish formal Request for Time Extension/Modification of the

Extension/Modification of the Compliance Compliance Schedule (4 years)

Schedule in the Approved RMAP2 Submittal -

Civil Action No. 01-978-B-M3 (M.D. La.)

Signed Revised Second Agreement and Order June 2013 DOIJ/EPA approval of the City/Parish’s 4-year extension request from

Regarding Modification of the Consent Decree — October 2012 (revised compliance schedule is included as an

Civil Action No. 01-978-B-M3 (M.D. La.) attachment in the signed Agreement and Order)

Response of City Of Baton Rouge/Parish Of East ~ May 2016 Final memorandum issued to EPA June 1, 2016 describing completion

Baton Rouge To Administrative Order (AQ) of all activities required under the AO ahead of required AO deadline

Docket Number CWA-06-2016-1767 dated April of June 17, 2016.

15, 2016

Request for Extension on Industrial Use Survey August 2016 Request for extension of date to complete Industrial User (1U) Survey,

(Pre-Treatment) City of Baton Rouge/Parish of the final task to address the administrative order, due to the Great

East Baton Rouge Administrative Order — CWA- Flood of 2016 and its impact on businesses.

06-2016-1749 Agency Interest No. 4841 Water

Permit No. LAO036412,LA0036439, LA0036421

City of Baton Rouge and Parish of East Baton November 2016  Notification of completion of final 66% milestone project, Highland

Rouge Consent Decree-Civil Action No. 01-978- Road-Burbank Drive Sewer Area Upgrades (08-FM-ST-0023), which

B-M3 Completion of 66% Milestone had been delayed due to the contractor defaulting on the project,
requiring the remaining work to be compiled into another project and
the advertisement period to begin again.

Final Report Administrative Order — CWA-06- December 2016  Notification of completion of all administrative order findings and

20161749, Agency Interest No. 4841, Water
Permit No. LA0036412, LA0036439, LA0036421

items.

Below in Table 2 is a summary of Consent Decree reporting deliverables.

Table 2. Summary of Consent Decree Reporting Deliverables
Name Deadline Completion Date Resubmission/Update

Quarterly Reports
64th 31-Apr-18 23-Apr-18
631 31-Jan-18 Jan-23-18
62nd 31-Oct-17 23-Oct-17
61t 31-Jul-17 24-Jul-17
60th 31-Apr-17 26-Apr-17
5gth 31-Jan-17 20-Jan-17
5gth 31-Oct-16 21-Oct-16
57t 31-Jul-16 22-Jul-16
56th 31-Apr-16 22-Apr-16
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Table 2. Summary of Consent Decree Reporting Deliverables

Name Deadline Completion Date Resubmission/Update
oot 31-Jan-16 23-Jan-16
54th 31-Oct-15 23-Oct-15
531 31-jul-15 24-Jul-15
52nd 31-Mar-15 24-Mar-15
51st 31-Jan-15 21-Jan-15
50th 31-Oct-14 20-Oct-14
4gth 31-jul-14 22-Jul-14
4gth 30-Apr-14 21-Apr-14
47th 31-Jan-14 21-Jan-14
46th 31-Oct-13 18-Oct-13
45th 31-Jul-13 24-Jul-13 1-Aug-13

44th 30-Apr-13 19-Apr-13
43rd 31-lan-13 25-Jan-13
42nd 31-Oct-12 23-Oct-12
41st 31-Jul-12 25-Jul-12
A0t 30-Apr-12 26-Apr-12
3gth 31-Jan-12 26-Jan-12
38th 31-Oct-11 26-0Oct-11
37th 31-Jul-11 27-Jul-11
36th 30-Apr-11 27-Apr-11
35th 31-Jan-11 28-Jan-11
34th 31-Oct-10 25-0ct-10
331 31-Jul-10 26-Jul-10
32nd 30-Apr-10 26-Apr-10
31st 31-Jan-10 25-Jan-10
30th 31-Oct-09 23-Oct-09
29t 31-Jul-09 24-Jul-09
28t 30-Apr-09 24-Apr-09
27t 31-Jan-09 30-Jan-09
26t 31-Oct-08 17-Oct-08
25H 31-Jul-08 25-Jul-08
24th 30-Apr-08 20-Apr-08
23d 31-Jan-08 23-Jan-08
22nd 31-Oct-07 23-Oct-07




Table 2. Summary of Consent Decree Reporting Deliverables

Name Deadline Completion Date Resubmission/Update
21 31-Jul-07 23-Jul-07
20t 30-Apr-07 25-Apr-07
19th 31-Jan-07 26-Jan-07
18th 31-Oct-06 25-Oct-06
17t 31-Jul-06 28-Jul-06
16t 30-Apr-06 24-Apr-06
15th 31-Jan-06 23-Jan-06
14th 31-Oct-05 21-Oct-05
13t 31-Jul-05 15-Jul-05
12th 30-Apr-05 11-Apr-05
Tasn 31-Jan-05 24-Jan-05
10th 31-Oct-04 27-0ct-04

gth 31-Jul-04 26-Jul-04
8th 30-Apr-04 23-Apr-04
7ih 31-Jan-04 30-Jan-04
Bth 31-Oct-03 30-Oct-03
Sth 31-Jul-03 17-Jul-03
4th 30-Apr-03 24-Apr-03
3 31-Jan-03 27-Jan-03
2nd 31-Oct-02 23-0Oct-02
1 31-Jul-02 23-Jul-02
Annual Reports
2017 31-Jan-18 30-Jan-18
2016 31-Jan-17 30-Jan-17
2015 31-Jan-16 30-Jan-16
2014 31-Jan-15 30-Jan-15
2013 31-Jan-14 30-Jan-14
2012 31-Jan-13 29-Jan-13
2011 31-Jan-12 28-Jan-12
2010 31-Jan-11 28-Jan-11
2009 31-Jan-10 31-Jan-10 30-Apr-10
2008 31-Jan-09 31-Jan-09
2007 31-Jan-08 31-Jan-08
2006 31-lan-07 27-Jan-07
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Table 2. Summary of Consent Decree Reporting Deliverables

Name Deadline Completion Date Resubmission/Update
2005 31-Jan-06 24-Jan-06
2004 31-Jan-05 31-Jan-05
2003 31-Jan-04 30-Jan-04
2002 31-Jan-03 29-Jan-02
Other Reports and Plans
Collection System PMP Plan 30-Mar-01 29-Mar-01
Treatment Plant PMP Plan 30-Mar-01 29-Mar-01
Treatment Facility Assessment Report 30-Mar-02 26-Mar-02
SEP Completion Report 15-Sep-04 10-Sep-04
2n RMAP Report 1-Dec-02 20-Nov-02 8-Sep-08
RMAP1 Completion Report 30-Apr-11 27-Apr-11
Updated Outreach and Public Awareness Plan 13-Nov-01 27-Apr-11
RMAP2 33% Milestone Completion Report 21-Jul-15
RMAP2 66% Milestone Completion Report 21-Jul-15

RMAP1 Status and Schedule for Completion

The RMAP1 projects listed in Exhibit F of the Consent Decree were those projects common to the alternatives presented
in Section Xl - Remedial Measures: Collection System Remedial Program of the Consent Decree. There are a total of
nineteen of these “common” projects that were identified through various modeling and Value Engineering efforts
associated with the original Sanitary Sewer Overflow (SSO) Corrective Action Plan developed by Montgomery Watson
(MWH) in 1998. These projects were common to the alternative plans presented in the Consent Decree that were
focused on utilizing deep tunnels/storage to control the SSOs throughout the City/Parish’s wastewater collection
system. The phased implementation of these RMAP1 projects initially began sometime at the end of 1999 and the
beginning of 2000. These projects were planned to start and finish at different times due to funding constraints.

Since the date of entry into the Consent Decree, the City/Parish has been diligently working on the design and
construction of these RMAP1 projects and has completed most of them either on, or ahead of schedule. However,
during the planned execution of these projects significant events have taken place with the change in technical approach
of the Collection System Remedial Program that affected some of these projects.

In the years 2004 and 2005, the City/Parish decided to re-evaluate the planned technical approach of their Collection
System Remedial Program, while in the process of executing the RMAP1 projects. The review resulted in a significant
change in technical approach from deep tunnels and storage, to sewer rehabilitation. Therefore, the original RMAP1
projects not yet been initiated were all re-examined, and some wound up not fitting into the “new” plan. These projects
were then shelved, and others were re-evaluated to see if they fit into the new plan. During this time period the
City/Parish’s consultants that were hired to help plan and execute these projects were changed as well. CH2M HILL is
currently the City/Parish’s consultant for the SSO Control and Wastewater Facilities Program.

In December 2007, the City/Parish and CH2M HILL submitted a detailed RMAP1 Status Report to the EPA that
summarized the status to date of all of the RMAP1 projects. This report included a formal “Request for Time Extension”
for those RMAP1 projects not yet completed, and a corresponding schedule for project completion. This report was
submitted as the milestone requirement pursuant to Section XVIIl — Reporting, of the Consent Decree. This report and
request for time extension was verbally approved by the EPA during the conference call on February 12, 2008.



The City/Parish re-submitted RMAP1 milestones as outlined in the Second Remedial Measures Action Plan (RMAP2)
Submittal for the Baton Rouge Sanitary Sewer Overflow Control and Wastewater Facilities Program (September 2008).
As previously mentioned, the 2009 Consent Decree Modification was approved in April 2009 by DOJ, EPA, and LDEQ.
This approval formally accepted the RMAP1 milestones presented in the Second Remedial Measures Action Plan
(RMAP2) Submittal for the Baton Rouge Sanitary Sewer Overflow Control and Wastewater Facilities Program (September
2008).

The current status of the RMAP1 projects is presented in Table 3 below. All 14 RMAP1 projects are functionally
completed, and 13 of the 14 were done either on, or ahead of schedule. The RMAP1 - Industriplex project had several
issues arise during the construction phase pertaining to unavoidable utility conflicts, difficult easement acquisitions,
alignment changes, and permitting and other utility coordination issues that caused significant delays with the project
which could not be overcome by reasonable actions by the City/Parish and its construction contractor. This project is
functionally complete and has been in operation since 1* quarter 2011. The City/Parish asserts that this project is not
susceptible to stipulated penalties due to the circumstances of the delay beyond the control of the City/Parish. The
circumstances behind the delay are explained in detail below and have been also mentioned in the previous Quarterly
EPA Reports. The RMAP1 Completion Report was included previously in Attachment 1: Updated Outreach and Public
Awareness Plan and RMAP1 Completion Report at the end of the 36" Quarterly EPA Report.

Table 3. EPA Consent Decree Summary and RMAP1 Milestones
Projects Projects
Completed Completed
Milestone Date  5/4/2007 9/1/2008
Construction Status  Complete Complete

Project Status Summary

Consent Corresponding City/Parish
Decree Projects Projects
N-05 PS 24 °
Area Upgrades  *PS 24/43 Area Upgrade (01-
N-06 PS 43 RMP-NO5)
Area Upgrades
N-09 PS 44/46 PS 44/46 Area Upgrades (01- °
Area Upgrades  RMP-NQ9)
N-10 PS 240 PS 240 Area Upgrades (01-RMP- o
Area Upgrades N10)
NTSN SS Eval. Study (99-RMP-N- .
99)
**Bellingrath Rehab. (03-RMP- °
N14) (NSRP)

***N-99 North

Eiithir **Frenchtown Road Sewer °
S Rehab. (03-RMP-N15)
Investigations
**North Area Comprehensive °
Rehab. (03-RMP-N23)
**pS 45 Area Rehab. (00-RMP- ™
N31)
C-03 PS2Area  PS2 Area Upgrades (01-RMP- °
Rehabilitation C03)
5-01B SWWTP SSO SWWTP Infl. PS Upgrade °
Influent PS (99-RMP-S01B)
S-11 PS40 °®
Area S-11 PS 40 Area Rehabilitation
Rehabilitation
***5-99 South SSO Engr-South (99-RMP-S99) °
Further PS 944 Area Upgrade Grv Sewer °

Investigations (99-RMP-599)




Table 3. EPA Consent Decree Summary and RMAP1 Milestones

Projects Projects
Completed Completed
Milestone Date  5/4/2007 9/1/2008

Construction Status  Complete Complete

Project Status Summary

Consent
Decree Projects

Corresponding City/Parish
Projects

PS 944 Area Upgrade (99-RMP-
$99)

PS 177 Area Upgrade (99-RMP-
$99)

**PS 211 Area Upgrades (99-
RMP-511)

N-01 Choctaw
Basin Return
System

Choctaw Area Storage (04-RMP-

N22)

RMAP1 project suspended. Project is
included as RMAP2: Choctaw Storage.

N-13 North
Choctaw Basin
System

S-05 PS 58B Area Upgrades
MWH RMAP2

RMAP1 project suspended. Project is
included as RMAP2: Choctaw Storage PS.

N-04 PS 47
Area Upgrades

N-04 PS 47 Area Upgrades

RMAP1 project suspended. Project is
included as RMAP2: Group Project 1B —
Veterans Memorial Parkway PS FM.

N-07 PS 39/55
Area Upgrades

N-07 PS 39/55 Area Upgrades

RMAP1 project suspended. Project is
included as RMAP2: Group Project 1B —
Veterans Memorial Parkway PS FM.

N-11 PS 65
Area Upgrades

PS 65 and 65A Area Upgrades
(01-RMP-N11)

Project suspended. Evaluated for inclusion
in RMAP2 and Master Plan. Project
proposed as a part of the Master Plan.

N-02 PS 49/52

PS 49/52 Area Upgrade (01-

4% Quarter

Project completed — 4™ quarter 2008 (at
80% complete with construction). Project
was in dispute with construction contractor.

Area Upgrades ~ RMP-N02) 29085 Both parties reached an agreement on
terms and job was closed at 80% complete.
N-12 North _
North Sewer Rehab Projects 4™ Quarter ; ”
Sev«{er Rehab (03-RMP-N12) 2007 Project completed — 4" quarter 2007.
Projects
i Industriplex Area PS 355 and FM 2" Quarter
¢ . _qst
Industriplex Upgrades (99-RMP-S08) 2010 Project completed — 1* quarter 2011.
Area Upgrades
S-14 Kleinpeter Kleinpeter Area Upgrades (03- 2" Quarter .
P —2nd ]
Area Upgrades  RMP-514) 2010 roject completed — 2" quarter 2009
S-16 PS 136 PS 136 Area Upgrades (99-RMP- 2" Quarter . i
Area Upgrades  516) 2010 Project completed — 2" quarter 2010.

*Notes: This project was executed as a combination of two RMAP1 projects

**Notes: These projects were added as RMAP1 projects by the City/Parish after entry into the Consent Decree

***Notes: This RMAP1 project was split up into multiple projects for better execution

RMAP?2 Project Descriptions and Schedule for Completion

The City/Parish and CH2M HILL are actively moving forward with the execution of the RMAP2 projects included herein,
as outlined in the April 2009 Consent Decree Modification by DOJ, EPA, and LDEQ (that adopts the corresponding),
Second Remedial Measures Action Plan (RMAP2) Submittal for the Baton Rouge Sanitary Sewer Overflow Control and
Wastewater Facilities Program (September 2008). In addition, the City/Parish is adhering to the revised compliance
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schedule approved in the June 2013 Revised Second Consent Decree Modification by DOJ, EPA, and LDEQ that formally
approves the City/Parish’s 4-year extension request. The extension was the focus of the Modified Request for Time
Extension/Modification of the Compliance Schedule in the Approved RMAP2 Submittal (October 2012). The modified
request document was included previously as Attachment 1: Revised Second Agreement and Order Regarding the
Modification of the Consent Decree in the 45" Quarterly EPA Report.

In preparing the 2008 report, priority was given to the locations of known overflows (in order to reduce the frequency of
overflows) and projects required to get the wastewater treatment plants in compliance with the Louisana Pollution
Discharge Elimination System (LPDES) permits. Areas of the collection system that were found to have excessive levels of
infiltration or inflow were identified for rehabilitation. Hydraulic capacity improvement projects were initiated and size
modification were performed to accommodate the predicted designed peak wet weather flows and the anticipated
growth in the project areas. Peak wet weather flows were predicted based on the previously selected/inherited (2002)
2-year frequency, 12-hour duration design storm approved by the EPA prior to 2006. Although many of these RMAP2
projects have already been completed, many are still underway due to the very tight schedule required by the Consent
Decree. The RMAP2 project milestone schedules are extremely compressed. To this end, given that it takes
approximately 2 to 4 years for a typical project to be completed through the pre-design, design, and construction
phases, most projects are being worked on simultaneously.

The City/Parish is working diligently on meeting and exceeding the RMAP2 schedules. The City/Parish is encountering
many issues/effects from construction activities. Contractor and workforce availability have continued to be issues of
concern. In addition, the capacity of both internal and external support functions continues to be an issue of concern,
particularly due to the stresses already placed on several key support roles, especially with regards to the City/Parish
procurement system, and to a lesser degree with state/local permit acquisitions/approvals. All of these support systems
are under strain as RMAP2 work continues.

The City/Parish continues documenting the impact of force majeure events that have affected the Baton Rouge Area,
such as the impacts of the Mississippi River Flood (May 20, 2013); Hurricanes Katrina, Rita, Gustav, and Isaac; the Gulf of
Mexico oil spill; 2011 Mississippi River flood; Tropical Storm Lee; the 2015 and 2016 Mississippi River floods; the August
Flood of 2016, and other extreme storm events. These events not only impact project costs, but also contractor
availability and project schedules.

This quarter, no Force Majeure events impacted the projects of the SSO Program.

The Consent Decree schedule is very demanding and the time lost from Force Majeure events has affected not only the
critical early planning stages of the program, but also had significant impacts on construction, project schedules and
implementation, now and into the future. The City/Parish keeps track of these events in regard to their potential effect
on schedule and compliance, and the potential effect on the associated construction costs and contractor availability for
RMAP2 project work. As the work progresses on the remaining projects, the City/Parish will continue to document all
project schedule delays related to force majeure events in the Quarterly and Annual EPA Reports.

The City/Parish refined and performed quality control reviews of the hydraulic model of the sewer system, incorporating
new information as it became available. These on-going refinements altered the RMAP2 projects to improve their
effectiveness. With the EPA and LDEQ approval, the City/Parish regularly documents RMAP2 project changes (scope
changes, project additions, project deletions, and schedule changes) in the Quarterly and Annual EPA Reports.

The Program Delivery Plan (PDP) was updated in the end of 2017. Tables 4, 5 and 6 were updated to reflect any project
changes associated with the SSO Program.

As noted in Table 1, the City/Parish submitted an updated request for time extension (4 years) for the RMAP2 projects
listed below on October 23, 2012 included in the document titled Modified Request for Time Extension/Modification of
the Compliance Schedule in the Approved RMAP2 Submittal which was signed/formalized by DOJ/EPA/LDEQ in June
2013. The City/Parish has incorporated schedule modifications in order to take into account the changes included in the
approved 4 year request for time extension. In addition, any other specific project changes since the extension approval
or delays are noted in the Tables 4, 5, and 6 in this section.
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The RMAP2 projects are separated into three categories with descriptions and schedules provided for all projects,
current through June 30, 2018.

Category 1: Comprehensive Sewer Basin Rehabilitation

Based on sewer system digital model analysis and flow monitoring, approximately twenty-six (26) sub-basins within the
collection system require comprehensive rehabilitation. Sewer system comprehensive rehabilitation projects will be

implemented to repair or replace components of the system that are defective and permit excessive infiltration and
inflow.

Table 4 presents the Category 1 comprehensive rehabilitation sub-basin projects and anticipated delivery milestone
schedules. Project status summaries are provided for those projects already underway, current through June 30, 2018.

Note that any pump station improvements are included in the projects listed in Category 2, Pump Station and
Transmission Improvements on the following pages.

Table 4. Updated EPA Consent Decree RMAP 2 Milestones for Category 1 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2nd QTR 4th QTR . .
Milestone Date 2013 2015 2018 FrOjact Status Summaries

Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Jefferson Hwy — HooShooToo Road ® Project completed — 3 quarter 2009.

Staring Lane — Boone Drive Area Rehabilitation . Project completed — 2" quarter 2010.

Project

gurbank Drive — Gardere Lane Area Rehabilitation - Project completed — 1% quarter 2011.
roject

Oak Villa =Choctaw Street Area Rehabilitation . Project completed — 3™ quarter 2011.

Project

Scc;tlinld Avenupe — Progress Road Area . Project completed — 2" quarter 2011.

Rehabilitation Project

EIn;1 Gan:Ne Garden Road — Harding Boulevard Area o Project completed — 3 quarter 2011.

Rehabilitation Project

Sh;rprR'oad - FLorida Boulevard Area " Project completed — 3" quarter 2012.

Rehabilitation Project

Ke:il:tlmh Boulevard — Boone Drive Area ‘ Project completed — 34 quarter 2012.

Rehabilitation Project

Fos;;ceg :)rive - Governm;:nt Street Area - Project completed — 4th quarter 2011.

Rehabilitation Project Phase A

Foi]teg :‘.)rive - Eovernr:;nt StBreet Area P Project completed — 3" quarter 2012.

Rehabilitation Project Phase

Silverleaf Road — Ford Street Area Rehabilitation . Project completed — 4t quarter 2012.

Project

Br:ol:)sltown RoPad — Evangeline Street Phase | Area ° Project completed — 4t quarter 2012.

Rehabilitation Project

Brookstaw;lRoad — Evangeline Street Phase || " Project completed — 4th quarter 2012.

Area Rehabilitation Project

BluhetLoInnet Blvd — Jefferson Hwy Phase | Area a Project completed — 4th quarter 2012.

Rehabilitation Project

Bluebonnet Blvd — Jefferson Hwy Phase Il Area Project completed — 15t quarter 2013.

Rehabilitation Project
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Table 4. Updated EPA Consent Decree RMAP 2 Milestones for Category 1 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2" QTR 4th QTR . <
ct S
Milestone Date 2013 2015 2018 Projec IS Sy mmaries
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*
Highland Road — Washington Street Area . Project completed — 3™ quarter 2013.
Rehabilitation Project
Stanford Avenue — Morning Glory Road Area o Project completed — 4 quarter 2012.
Rehabilitation Project
Airline Highway — Goodwood Blvd Phase | Area " Project completed — 3" quarter 2014.
Rehabilitation Project
Airline Highway — Goodwood Blvd Phase Il Area » Project completed — 2" quarter 2015.
Rehabilitation Project
Acadian Thruway — Claycut Road Area " Project completed — 1% quarter 2013.
Rehabilitation Project
Acadian Thruway — Perkins Road Area & Project completed — 4*h quarter 2012.
Rehabilitation Project
Antioch Road — Chadsford Drive Area o Project completed — 2™ quarter 2015.
Rehabilitation Project
Jones Creek Road — Tiger Bend Road Area N Project completed — 1< quarter 2016.
Rehabilitation Project
Scenic Highway — Spanish Town Road Phase | Area . Project completed — 2" quarter 2015.
Rehabilitation Project
Scenic Highway — Spanish Town Road Phase Il Area . Project completed — 2™ quarter 2016.
Rehabilitation Project
Siegen Lane — Interstate 10 Area Rehabilitation & Project completed — 2™ quarter 2017.
Project
Interstate 110 — Hollywood Street Area N Project completed — 3" quarter 2015.
Rehabilitation Project
Ardenwood Drive — Winbourne Street Area N Project completed — 3" quarter 2016.
Rehabilitation Project
Flannery Road — Florida Boulevard Phase | Area o Project completed — 3" quarter 2017.
Rehabilitation Project
Flannery Road — Florida Boulevard Phase Il Area . Construction 60% complete and
Rehabilitation Project ongoing.
East Boulevard — Government Street Area " Project completed — 3" quarter 2017.
Rehabilitation Project
North 38 Street — Gus Young Avenue Area N Construction 80% complete and

Rehabilitation Project

ongoing.

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the engineering and operation
specifications and has been tested to function as required. The definition functionally complete may or may not mean that the asset has been
put into service as designed. Further definition can be found within Quarterly Report #56.

Category 2: Pump Station and Transmission Improvements

The Infoworks digital wastewater model was used to identify necessary increases in capacity of existing gravity mains,
pump stations, and transmission mains to accommodate peak wastewater flows remaining in the rehabilitated
collection system. Table 5 presents a list of Category 2 projects with corresponding milestone schedules. Project status
summaries are provided for those projects already underway, current through June 30, 2018.
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Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2rd QTR 4th QTR . N
Milestone Date 2013 2015 2018 Froject Statys Summarias
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Capitol Lake — Gayosa Street Area Capacity - Project completed — 2" quarter 2012.
Improvements
Gurney Road —Joor Road ° Project completed — 4% quarter 2009.
Sullivan Rd./Lovett Rd./Wax Rd. Sewer " Project completed - 1%t quarter 2011.
Upgrades
Comite Road - Foster Road Sewer Area ° Project completed — 2" quarter 2010.
Upgrades - Phase |
Foster Road —Hooper Road Sewer Area Upgrade ® Project completed — 4t quarter 2010.
Zachary Area Transmission Network Project completed — 1°t quarter 2013.
Improvements Phase | - 3 Pump Stations and °
Equalization Basin
Zachary Area Transmission Network Project completed — 2™ quarter 2016.
Improvements Phase IlI-Red Mud Lakes °
Forcemain to NWWTP
Zachary Area Transmission Network Project completed — 4th quarter 2014.
Improvements Phase Ill — Forcemain to Highway °
964 to Red Mud Lakes
Zachary Area Transmission Network " Project completed — 4t quarter 2011.
Improvements Phase IV—Zachary Improvements
Zachary Area Transmission Network . Project completed — 15t quarter 2017.
Improvements Phase V — Zachary Improvements
South Boulevard — St. Joseph Street Sewer Area ” Project completed — 2" quarter 2012.
Upgrades
South Boulevard - St. Joseph Street Sewer Area % Project completed — 3 quarter 2017.
Upgrades — Phase B
Downtown Area Pump Station Improvements ° Project completed - 2™ quarter 2012,
Highland Road — Buchanan Street Sewer Area . Project completed — 4% quarter 2011.
Upgrades
Citiplace/Essen Area - PS119 & Forcemain o Project completed — 3" quarter 2012.
Improvements
Group Project 1A (Metro Airport Sewer o Project completed — 2™ quarter 2013.
Upgrades)
Group Project 1B (Metro Airport Sewer Area " Project completed — 1% quarter 2016.
Pump Station & Forcemain Upgrades)
Perkins/Old Perkins Area - Booster PS 514 . Project completed — 2" quarter 2013.
Improvements
Group Project 2 (Old Perkins — Highland Road " Project completed — 2" quarter 2012.
Area Upgrades)
Highland Road — Burbank Drive Capacity Project completed - 4t quarter 2016.

[ ]

Improvements
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Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2nd QTR 4th QTR . .
Milestone Date 2013 2015 2018 Prejert Sratis Subrimaries
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*
Nicholson Drive — Highland Road — Perkins Road " Project completed — 1t quarter 2012.
Capacity Improvements Phase A
Nicholson Drive — Highland Road — Perkins Road N Project completed — 1t quarter 2015.
Capacity Improvements Phase B
Bayou Duplantier Area Sewer Upgrades ® Project completed - 3™ quarter 2013.
25th Street - North Acadian Thruway Improvements constructed in Capital
Lake-Gayosa Drive Project and South
° Blvd.-Saint Joseph Street Project. See
status updates for the two projects
mentioned in this table above.
Government St - South Acadian Thruway Sewer 5 Project completed — 1%t quarter 2016.
Area Upgrades
Plank Road-Kleinpeter Road Sewer Area o Project completed — 1% quarter 2016.
Upgrades
O’Neal Lane Pipeline Improvements — Group A e Project completed — 4th quarter 2014.
O’Neal Lane Pipeline Improvements — Group B ° Project completed — 2™ quarter 2015.
Multiple PS - Nicholson Dr - Brightside Dr ® Project completed — 2" quarter 2015.
Pump Station 58 Capacity Improvements ° Project completed - 1% quarter 2015.
Staring Lane FM (Phase | - Burbank Drive to & Project completed — 2" quarter 2010.
Highland Road)
Staring Lane FM (Phase ll-Highland Road to o Project completed — 4th quarter 2013.
Perkins Road)
Staring Lane FM (Phase Ill - Perkins to PS58) ] Project completed — 3" quarter 2014.
Multiple PS - Jefferson Hwy - Park Forest Dr e Project completed — 34 quarter 2012.
Airline Highway Pipeline Improvements-Phase A ° Project completed — 3" quarter 2017.
Airline Highway Pipeline Improvements-Phase B i Construction is approximately 94%
complete and ongoing.
Multiple PS - Highland Road - Kenilworth - Project completed — 2" quarter 2017.
Parkway
Florida Boulevard Pump Station Improvements . Construction is approximately 55%
complete and ongoing.
Plank Road Pump Station Improvements ® Project completed — 15t quarter 2017.
Multiple PS - Highway 61 - Plank Road » Construction is approximately 95%
complete and ongoing.
O’Neal Lane Pump Station Improvements — o Project completed ~ 2™ quarter 2017.
Group A
O’Neal Lane Pump Station Improvements — i Project completed — 3" quarter 2017.

Group B
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Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2rd QTR 4th QTR N .
Milestone Date 2013 2015 2018 Fraject Status Summaries

Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Sherwood Forest Blvd — Goodwood Blvd

Project completed — 1t quarter 2018.

°

Pipeline Improvements

Joor Road - Greenwell Springs Road Sewer Area . Construction is approximately 95%

Upgrades complete and ongoing.

Plank Road - Port Hudson Pride Road Sewer 4 Project completed — 3™ quarter 2015.

Area Upgrades

Highland Road Pipeline Improvements-Group A ° Project completed - 3 quarter 2016.

Highland Road Pipeline Improvements-Group B L] Project completed — 2" quarter 2017.

Oak Villa Boulevard - Monterrey Boulevard % Project completed — 2™ quarter 2017.

Sewer Area Upgrades

Lovett Road — Greenwell Springs Road Sewer " Construction is approximately 90%

Area Upgrades complete and ongoing.

Hooper Road Pump Station Improvements ° Construction is approximately 97%
complete and ongoing.

Multiple PS - Prescott Rd-Greenwell Springs Rd . Construction is approximately 60%

complete and ongoing.

Multiple PS - Burbank Drive - Siegen Lane

Project complete — 4t quarter 2017.

Pump Station 42 Improvements

Project complete — 1%t quarter 2016.

Pump Station 42 Forcemain - Phase | ° Project complete — 3" quarter 2014.
Pump Station 42 Forcemain - Phase Il ° Project complete — 2" quarter 2014,
Central Consolidated Pump Stations ® Project complete - 4th quarter 2014.
Central Consolidated Forcemains—Phase | ° Project complete — 3" quarter 2013.
Central Consolidated Forcemains—Phase Il ° Project complete — 3 quarter 2014.

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the engineering and operation
specifications and has been tested to function as required. The definition functionally complete may or may not mean that the asset has
been put into service as designed. Further definition can be found within Quarterly Report #56.

Category 3: Wastewater Treatment and Storage

This category of project includes wet weather improvements at the City/Parish wastewater treatment plants (WWTPs),
as well as storage facilities throughout the service area.

Currently, there are not any RMAP2 projects that have been identified at the North WWTP. Also, since the existing
Central WWTP had insufficient flows to justify the cost of renovation and upgrading for future requirements, it was
decommissioned in July 2016 as the RMAP2 projects are completed at the South WWTP. Flows for the current Central
service area have been diverted to the South WWTP. The C-P received notification that termination of Louisiana
Pollutant Discharge Elimination System permit, Number LA0036421, was granted by the LDEQ on May 30, 2017 and the
termination was effective on June 30, 2017 (Agency Interest (Al) # 4842).

Wastewater Treatment Projects that are part of RMAP2 submittal are summarized below:
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e Immediate Action Plan (IAP) South WWTP Project that includes screening, trickling filter recirculation pumping,
primary treatment improvements, and bio-solids thickening improvements. Effluent pumping improvements were
also completed as part of the IAP.

e Phase 1 Improvements at the South WWTP for Wet Weather Flow including influent pumping, screening and grit
removal for a predicted flow of 345 MGD. Phase 1 also includes 64 million gallons of equalization storage at the
South WWTP.

e Phase 2 Improvements at the South WWTP include wet weather flow treatment with a peak capacity of 200 MGD
(as previously approved in the November 2006 RMAP2).

In addition, there are two storage projects sized to reduce peak flows to existing North WWTP that are listed below and
depicted as well in Table 6:

e Choctaw Storage Facility
e Hooper Storage Facility

These storage projects are part of the transmission system which permits retainage of wet weather peak flows. The
details of the wastewater treatment and storage projects are listed in Table 6 below, and current through June 30, 2018.

Table 6. EPA Consent Decree RMAP2 Milestones for Category 3 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2nd QTR 4th QTR . .
Milestone Date 2013 2015 2018 Projectiatus Summaries
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Choctaw Storage and Pump Station Facility ° Project completed — 3" quarter 2013.
Hooper Storage Facility ° Project completed — 2" quarter 2016.
SWWTP IAP (Consolidated — Screening, o Project completed — 2™ quarter 2011.
Primary Treatment, Trickling Filter
Recirculation, Sludge Handling)
SWWTP IAP (Effluent Pumping Improvements) e Project completed — 1%t quarter 2008.
SWWTP Wet Weather Improvements-Phase | ° Project completed — 2" quarter 2013.
SWWTP Wet Weather Improvements-Phase I © Project completed — 21 quarter 2015.
(PDP portion)

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the engineering and operation
specifications and has been tested to function as required. The definition functionally complete may or may not mean that the asset has
been put into service as designed. Further definition can be found within Quarterly Report #56.

Additional Projects Outside of Consent Decree

This category of project is composed of several additional projects the City/Parish has agreed to implement not
presently included/tracked by the RMAP2 Consent Decree Compliance Schedule, and specifically includes wet weather
improvements at the City/Parish wastewater treatment plants (WWTPs), as well as storage facilities throughout the
service area. Many of these projects will greatly improve the operation and maintenance of the wastewater collection
system, WWTPs, and storage facilities. Specifically included in this group of projects are both the SCADA Project and the
Standby Power Program, which will help optimize the overall operation of the treatment facilities and pump stations,
while minimizing risks associated with SSOs. Several of these projects have been initiated as well by the City/Parish, on
their own without EPA/LDEQ approval, because they were needed due to emergency, or due to additional scope added
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late to a project, and for easier project execution. All of these additional projects are summarized below and project
statuses are provided in Table 7.

Notification of the acceptance of the request for the termination of the Louisiana Pollutant Discharge Elimination
System (LPDES) permit LA0036421 (Al #4842) for the Central WWTP was received from Louisiana Department of
Environmental Quality (LDEQ) — Environmental Services on May 30, 2017. The permit was terminated June 30, 2017,
thirty days after receiving the response of the request from LDEQ.

Table 7. Proposed Schedule for Projects Outside of Consent Decree

Start Scheduled Finish Project Status Summary

Construction is approximately 30% complete and ongoing. Project

NWWTP Plantwide & Master Proje Construction — 4th
W e (Dl e originally part of NWWTP Master Plan project, re-scoped into several

ADA Proj
SEADARmyect Aderay  HhanasaLE projects 4th quarter 2016 due to high bids.
NWWTP Standby Generator Project T Construction is approximately 20% complete and ongoing. Project
PEGTaCE P uarter 2018 originally part of NWWTP Master Plan project, re-scoped into several
) LI projects 4t quarter 2016 due to high bids.
NWWTP Pretreatment & Grit Project Bansbrockipn kit Construction is approximately 30% complete and ongoing. Project

Removal Rehabilitation originally part of NWWTP Master Plan project, re-scoped into several

Underway quarter 2018

Project projects 4th quarter 2016 due to high bids.

NWWTP General Electrical Project Construction~ath Construction is approximately 83% complete and ongoing. Project

Rehabilitation Proiect Ueidervia uarter 2018 originally part of NWWTP Master Plan project, re-scoped into several
) y 9 projects 4th quarter 2016 due to high bids.

NWWTP Odor Control & Prolact S AICHER g Construction is approximately 78% complete and ongoing. Project

originally part of NWWTP Master Plan project, re-scoped into several

Sodium Hypochlorite Project ~ Underway  quarter 2018 projects 4% quarter 2016 due to high bids.

Construction is approximately 92% complete and ongoing. Project
NWWTP Sustainability Project Construction — 3 originally part of North WWTP Master Plan & Sustainability
Improvements Project Underway quarter 2018 Improvements Project (projects #1 and #2 combined 3™ quarter 2015),
un-combined 4t quarter 2016.

NWWTP Master Plan Project

prait cii A - . _ ol

#3 (Public Project) — Plant roject Construction ~ 4 Construction is approximately 0% complete — NTP expected 3" quarter
Underway quarter 2018 2018.

Buffer

SWWTP Wet Weather

Improvements - Phase I| Complete  Complete Project completed — 2™ quarter 2015.

(Master Plan portion)

Generator installation of PDP stations approximately 96% complete
Sewer System and WWTP Project Completion of S50 and on-going. Additional scope added; anticipated continual growth
Stand-by Power Program Underway Program on this project. All stored generators were flooded during the August
2016 Flood and will require acquisition of replacements.

SCADA (Collection System,
Operations Data and Control
Center)

Project Completion of SSO

i f Il proj ing.
Underway Program Construction of overall project 87% complete and ongoing.

Project completed — 2™ quarter 2017.
Environmental Services . .
Facility Complete  Complete (DES consolidated staff into one facility to facilitate communications

and operations.)

NWWTP Odor G 1 .

. or Lontre Complete  Complete Project completed — 4t quarter 2010.
Project
Comite —Foster Road Sewer Complete  Complete Project completed - 1% quarter 2011.

Area Upgrades - Phase Il
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Table 7. Proposed Schedule for Projects Outside of Consent Decree

Start Scheduled Finish Project Status Summary
Zachary Area Transmission Project Project moved into Project moved into RMAP2. See Table 5 for project status update
Network Improvements Underway RMAP2, See Table 5
Phase V — Zachary for project status
Improvements update

Project Project moved into Project moved into RMAP2. See Table 5 for project status update

South Boulevard — Saint Underway RMAP2. See Table 5
Joseph Street Phase B for project status
update

Complete  Complete Project completed — 2™ quarter 2017.
Central WWTP

Decommissioning Project (Central WWTP decommissioned 3 quarter 2016; permit
discontinued 2" quarter 2017.)

Ward Creek Aerial Crossing Complete  Complete Project completed — 3™ quarter 2015.
Replacement Emergency
Project

South Basin Coordination Complete  Complete Project completed — 4th quarter 2016.
Project

South WWTP Landscape Complete  Complete Project completed — 2" quarter 2016.
Buffer Area

Status of Other Consent Decree Requirements

Consent Decree Section XV - Outreach and Public Awareness Plan

Section XV requires the City/Parish DES to implement and follow the Outreach and Public Awareness Program Plan
attached in Exhibit H of the Consent Decree. The Qutreach and Public Awareness Program Plan was updated in
December 2007 and has been completed and reviewed/approved by the City/Parish and can be found in Attachment 1:
Updated Outreach and Public Awareness Plan and RMAP1 Completion Report located at the end of the 36" Quarterly
EPA Report.

Outreach and Public Awareness Program Plan implementation efforts have been on-going. Public information tools such
as the website (http://www.brprojects.com/) are continuously updated with new information about the program,
project information (including monthly and quarterly progress reports detailing the status of the projects), and
regulatory information and associated reference documents, etc. Fact sheets and brochures have also been developed
that can be accessed via the website and that have been distributed during public meetings; these fact sheets describe
pertinent information about and aspects of the Program. Additionally, prior to any field work, informational door
hangers are also hung on those homes where inspection work will be taking place.

The Program quarterly progress reports have been made available and distributed to the public. To date, the reports
have been, and still are, posted on the website for the public to download at their convenience and are always
distributed to City/Parish and DES staff. The plan is for these reports to continue to be distributed and posted on the
website; in addition, the public quarterly progress reports will also be handed out or mailed to anyone who requests
them throughout the duration of the SSO Control and Wastewater Facilities Program.

Program communications continue to provide City/Parish residents with time critical information on SSO Program
projects, educational information on SSOs, and updates on the status of the Program and related projects. In close
collaboration with the Office of the Mayor-President and the Department of Environmental Services (DES), the Program
has initiated a construction communication outreach component to complement the Program's current communication
activities. The Program Communication Team has designed and distributed a variety of outreach materials. A telephone
hotline for residents to call with questions was developed and coordination between the SSO Program and the C-P's 311
call center was established. Additionally, materials including information letters, handouts, and door hangers
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announcing road closures were developed and are continuously to be distributed. A summary of outreach activities for
the quarter are as follows:

Public Outreach Summary 2" Quarter 2018 (Through June 30, 2018)
Some of the public outreach initiatives conducted this quarter include:

Ongoing: SSO Program is engaging with the Sherwood Forest Civic Association several times a week to provide
information on construction schedules, road closures, and other expected impacts. This information is being posted on
the Civic Association’s social media outlets. The SSO Program has new pipelines and new pump stations under
construction in this neighborhood.

June 12, 2018: SSO Program representatives attended the Downtown Development District’'s monthly meeting in June to
discuss upcoming sewer rehabilitation work in the downtown area.

DES Communication Initiatives Summary 2" Quarter 2018 (Through June 30, 2018)

Specific efforts included:

Public Outreach and Community Engagement
e In concert with the 2018 Mayor’s Earth Day Challenge targeted at schools across East Baton Rouge Parish, led

public outreach and program management of the Wyland National Mayor’s Challenge for Water Conservation,
including the development of outreach videos produced in development with the Office of Mayor-President
Sharon Weston Broome, promotional social media content, and media outreach including press releases
announcing the competition. More than 7,184 pledges were taken by Baton Rouge residents in response during
the month of May 2018, representing a commitment to reduce water usage by a total of 32.7 million gallons in
the coming years, helping to give Baton Rouge the title of the “most water wise” city in the U.S.

e Conducted three monthly update meetings between DES/SSO Program representatives and Metro
Councilmembers and their legislative aides during the months of April, May, and June 2018 to provide updates
on key projects and initiatives within each council district throughout East Baton Rouge Parish and request input
or feedback as to how services are being delivered to constituents they each represent.

e Finalized high-level approach to residential and school outreach regarding the prevention of dry weather
overflows, including utilizing sewer overflow data to identify “hot spot” areas and, using GIS technology,
identifying large sewer system users or densely populated residential areas (single family and multi-family) that
can be targeted for prevention of future issues.

e Developed design and strategy for creating awareness at homeowner level regarding proper disposal of various
substances and types of solid waste, with an emphasis on proper set-out to ensure materials are collected and
processed correctly while limiting any adverse impacts on the surrounding environment. This approach will form
the basis for public outreach efforts in late 2018 including the distribution of a mailer to all East Baton Rouge
Parish residents through the residential water bill distribution process.

e Provided crisis communications and public outreach support for wastewater-related or SSO program/project-
related issues as part of DES’ ongoing efforts focused on proactive communications and community
engagement, including supporting residential outreach efforts among DES staff for social media complains about
service issues.

School Outreach Program
e Throughout April and May, DES School Outreach Committee members planned and implement the 2018 Earth
Day Mayor’s Challenge — a competition led by the School Outreach Committee, in partnership with Mayor-
President Sharon Weston Broome, for students and teachers across East Baton Rouge Parish. The competition
was built around the Wyland National Mayor’s Challenge for Water Conservation and encouraged teachers and
students to take a pledge to change everyday behaviors ranging from fixing home leaks to reducing harmful
runoff into local rivers and streams. The winning school of the Mayor’s Challenge was Southeast Middle School,
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one of three schools that reached full participation among the schools’ student population. In total, students at
Southeast Middle were responsible for making 736 student pledges and committing to conserving
approximately 3.3 million gallons of water. Mayor-President Broome will visit Southeast Middle during the Fall
2018 semester to recognize their efforts with an official proclamation and an Amazon gift card for classroom
supplies.

During the second quarter of 2018, four East Baton Rouge Parish area schools continued their engagement in
the DES School Recycling Pilot Program, with another eight that have been engaged by the DES School Outreach
Committee team for consideration in participating moving forward. As part of this process, the committee met
with schools to assess performance and capture best practices, updating resources to prepare for an expansion
of the pilot program efforts in Fall 2018. The program consists of approximately 10 weeks of active support with
participating schools in the form of planning, structure, resources and iteration regarding the adoption of
community sustainability practices such as recycling. Each school is provided with technical assistance in the
form of up to three working sessions to refine programs tailored to their school’s schedule and size.

Throughout the second quarter of 2018, Michael Lowe, DES Wastewater Treatment Lab Supervisor, and other
School Outreach Committee members led water filtration classroom activities at seven schools across East Baton
Rouge Parish.

In May 2018, committee members participated in the 2018 STEM Expo and presented to students about the
services provided by DES and ways to engage with DES’ School Outreach Program.

In June 2018, committee members met to develop school outreach plans for the Fall 2018 semester which will
include includes a renewed focus on education related to the proper disposal of fats, oil, and grease, continued

implementation of the school-based recycling pilot program and facilitating the 3rd Annual America Recycles
Day Competition.
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Quarterly Report No._ 65
Period Ending_06/30/2018

Baton Rouge Consent Decree Quarterly Report
Part A - Cross Connection Elimination Plan

Requirement: Pursuant to Paragraph 16, Section VIII of the Consent Decree, if the City/Parish
identifies any Cross Connection in the Collection System, it shall be permanently sealed or
eliminated within 30 days of identification or if the City/Parish elects to have the work performed by
a contractor, within 60 days of identification.

Summary of Activities

No cross connection was discovered and removed during this quarter. There is no anticipated non-
compliance. During the reporting period approximately 278,877 linear feet of sewer was smoke
tested to identify violations of City/Parish ordinances regarding private cross connections. No
private cross connections were identified. There were no exceptions in enforcing the ban on private
Ccross connections.

North Plant South Plant
ISummary LA0036439 LA0036412 Total
Al# 4843 Al# 4841
Total No. of Cross Connections Identified: 1 0 1
Total No. of Cross Connections Eliminated: 1 0 1
Total No. of Private Cross Connections Identified: 0 0 0
Total No. of Private Cross Connections Eliminated: 0 0 0
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Part A — Cross Connection Elimination Plan

Summary of Cross Connections Identified

Date " Private 5 Date
Number Identified Location (Y/N) Current Status |[Notice Date Eliisied
North Plant (LA0036439 Al# 4843)
1 06/06/2018 (6609 Guynell Dr. B.R., LA| N Eliminated 06/15/2018
70811

ISouth Plant (LA0036412 Al# 4841)

The City/Parish ® [is] [0 [is not] in compliance with Section VIII Elimination of Cross Connections
for the period 04/01/18 to 06/30/18. If not, see comments above.
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Quarterly Report No. 65
Period Ending_06/30/2018

Baton Rouge Consent Decree Quarterly Report
Part B - Preventive Maintenance Program (PMP)

Requirement: Pursuant to Exhibit I of the Consent Decree, the City/Parish shall report
compliance and include a brief narrative summary of activities related to compliance and/or
non-compliance with the Preventive Maintenance Program during the reporting period. In
accordance with the Collection System Preventive Maintenance Plan, Paragraph 1.4, specific
activities performed related to collection system preventive maintenance will be reported to the
EPA and LDEQ on a quarterly basis.

Summary of Activities

During the reporting period the City/Parish Department of Environmental Services staff, have
followed our standard operating procedures, and continued to follow the equipment
manufacturers' recommended operation and maintenance requirements, as referenced in the
Collection System Preventive Maintenance Plan. A summary of the collection system
preventive maintenance activities for this reporting period is provided in the table on page B-2.
As indicated, the primary preventive maintenance activity is inspection of facilities, including
gravity sewers (through CCTV), manholes, ARVs and other facilities. Quarterly goals for
specific activities identified in the Collection System Preventive Maintenance Plan were not
achieved this quarter. The percentages of manholes inspected, lines cleaned and ARV inspected
did not reach the 2™ quarter goal of 50%. We will increase the inspection quantities required
on the Physical Inspection project for the next quarter. We do not anticipate any non-
compliance related to preventive maintenance activities in the future. Note that the gravity
system preventative maintenance activities are tied to the design schedules of the RMAP2
Submittal Category 1- Comprehensive Rehabilitation Projects.

We provided information for each treatment plant service area and have identified whether the
activity was routine (standard preventive maintenance) or corrective (in response to a particular

complaint or perceived problem) in nature.

There were no problems encountered or deficiencies identified in the Preventive Maintenance
Program plans.
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Part B - Preventive Maintenance Program (PMP)

Summary of Collection System Activities

Quarterly Total | Cumulative 2018 { 2018 Annual
Apr-Jun. 2018 Annual Total Goal

Gravity Collection System (8,510,000£t/38,000MH)

Lines Cleaned (ft) 157,023 265,251 570,000

CCTV Inspected (ft) 186,415 344,793 570,000

Smoke Tested (ft) 278,877 282,825 ———

Smoke Tested (no. of locations) 0 3 —

Dye Water Flooded (no. of locations) 97 97 —

Manholes Inspected (no.) 411 836 2,500

Lines Repaired (no.) 360 694 ——-

MH Rehabbed (no.) 372 657 ————
Force Mains (240 miles)

Visual Surface Inspection (miles) 31.2 87.2 120

Repaired (no.) 11 21 ——-
Air Release Valves (604)

Inspected / Maintained 156 436 960 to 1,200

Repaired (no.) 135 269 -
Pump & Lift Stations (421)

Inspections (no.) 6,006 24,375 45,136

Wet wells cleaned 226 452 ——

Repaired (no.) 19 39 —
Peak Flow Storage Facilities (2)

Little Peak site visits- Decommissioned n/a n/a 104

Big Peak site visits- Decommissioned n/a n/a 104

** Attached are separate Collection System Activity Sheets for each Treatment Plant Service

Area.

The City/Parish [J [is] ® [is not] in compliance with Section IX Preventive Maintenance
Program Plan for the period 04/1/18 to 06/30/18. If not, see comments above.
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Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

North Plant (1.LA0036439 Al# 4843)

Routine Corrective Quarterly Total
Maintenance  Maintenance Apr.—Jun. 2018

Gravity Collection System
(2,460,0001t/10,640MH)

Lines Cleaned (ft) 13771 0 13,771
CCTV Inspected (ft) 18,704 0 18,704
Smoke Tested (ft) 41,400 0 41,400
Smoke Tested (no. of locations) 0 0 0
Dye Water Flooded (no. of locations) 31 0 31
Manholes Inspected (no.) 35 0 35
Lines Repaired (no.) 0 52 52
MH Rehabbed (no.) 0 20 20
Force Mains (120 miles)
Visual Surface Inspection (miles) 26.2 0.0 26.2
Repaired (no.) 0 7 7
Air Release Valves (335)
Inspected / Maintained 131 0 131
Repaired (no.) 0 122 122
Pump & Lift Stations (141)
Inspections (no.) 2,392 0 Zad 12
Wet wells cleaned 115 0 115
Repaired (no.) 0 7 7

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning; smoke testing, dye water flooding, manhole inspection, and
CCTYV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.




Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

South Plant (LLA0036412 AI# 4841)

Routine Corrective  Quarterly Total
Maintenance Maintenance Apr.—Jun. 2018

Gravity Collection System
(4,640,0001t/21,580MH)

Lines Cleaned (ft) 143,252 0 143,252
CCTV Inspected (ft) 167,711 0 167,711
Smoke Tested (ft) 237,477 0 237,477
Smoke Tested (no. of locations) 0 0 0
Dye Water Flooded (no. of locations) 66 0 66
Manholes Inspected (no.) 376 0 376
Lines Repaired (no.) 0 308 308
MH Rehabbed (no.) 0 352 352
Force Mains (110 miles)
Visual Surface Inspection (miles) 5.0 0.0 5
Repaired (no.) 0 4 4
Air Release Valves (251)
Inspected / Maintained 25 0 25
Repaired (no.) 0 13 13
Pump & Lift Stations (259)
Inspections (no.) 3,234 0 3,234
Wet wells cleaned 111 0 111
Repaired (no.) 0 12 12
Peak Flow Storage Facilities (2)
Little Peak site visits-Decommissioned n/a n/a n/a
Big Peak site visits- Decommissioned n/a n/a n/a

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning, smoke testing, dye water flooding, manhole inspection, and
CCTYV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.




Part C:
Sanitary Sewer Overflow
Response Plan (SSORP)



Quarterly Report No._65
Period Ending 06/30/2018

Baton Rouge Consent Decree Quarterly Report
Part C - Sanitary Sewer Overflow Response Plan (SSORP)

Requirement: Pursuant to Paragraph 24, Section X of the Consent Decree, The City/Parish
shall implement the Sanitary Sewer Overflow Response Plan (SSO Response Plan) attached to
the Consent Decree as Exhibit A.

Summary of Activities

A total of two hundred three (203) Sanitary Sewer Overflows (SSOs) were responded to during
this reporting period, five overflows occurred at the wastewater treatment plants. The Sanitary
Sewer Overflow Monitoring Report, included as Part D Reporting of Unauthorized Discharges
of this Quarterly Report, provides details about these overflows in the wastewater collection
system, including the response action taken. The Sanitary Sewer Overflow Response Plan was
followed for all unauthorized discharges during this reporting period. Document revisions and
employee training for the SSO Response Plan shall be scheduled. The City/Parish complied
with the Collection System Preventive Maintenance Program.

Summary of Unauthorized Discharges Number

North Plant-LA0036439 Al# 4843 Collection System 49

South Plant-LA0036412 Al# 4841 Collection System 154
Total 203

** See table attached to Part D — Reporting of Unauthorized Discharges for detailed
information about individual events.

The City/Parish ® [is] I [is not] in compliance with Section X Sanitary Sewer Overflow
Response Plan (SSORP) for the period 04/1/18 to 06/30/18. If not, see comments above.
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Part D:
Reporting of
Unauthorized Discharges



Quarterly Report No._65
Period Ending_06/30/2018

Baton Rouge Consent Decree Quarterly Report
Part D - Reporting of Unauthorized Discharges

Requirement: Pursuant to Paragraph 26, Section XI of the Consent Decree the City/Parish shall report
all Unauthorized Discharges of which it becomes aware to EPA and LDEQ. All such Unauthorized
Discharges shall be reported to EPA and LDEQ in the Quarterly Report.

Summary of Unauthorized Discharges

The attached Sanitary Sewer Overflow Monitoring Report provides information about the unauthorized
discharges discovered in the collection system during the reporting period, such as the date, location,
cause, action taken to reduce or eliminate the discharge, surface water that received the discharge and
quantity of the discharge. The attached Sanitary Sewer Overflow Monitoring Report also identifies the
steps taken to prevent the recurrence of the discharge. As shown below, a total of two hundred three
(203) unauthorized discharges occurred during this quarter, five discharges occurred at the wastewater
treatment plants.

Summary of Unauthorized Discharges Number

North Plant-LA0036439 Al# 4843 Collection System 49

South Plant-1LA0036412 Al# 4841 Collection System 154
Total 203

** See attached tables for detailed information about individual events.

There were no unusual SSOs, and five (5) unauthorized discharges equal to or greater than 100,000
gallons during this reporting period. One discharge occurred at Pump Station 58, due to a power
interruption and SCADA system failure. The remaining partial plant bypasses occurred at the North
Wastewater Treatment Plant that is currently undergoing construction upgrades. All five unauthorized
discharges occurred during heavy rain events and or power failures.

Implementation of the Remedial Measures Action Plan (RMAP) projects is ongoing which consist of
approximately 109 individual projects. Due to the sheer size of our program improvements, it was
necessary to break the program into these manageable individual projects taking into consideration
sewer basin location, location with the system, and type of construction. Many of these projects have
been moving forward concurrently however each is in different stages of completion. Due to this, all
the upgraded pump stations that will increase the sewer flows to the plants cannot be operated at full
design flows until all downstream capacity improvements are in place. As we have continued to tighten
our system with the aggressive rehabilitation programs, but not having all capacity improvements on
line yet, we are finding that we are experiencing a temporary increase in sewer overflows in some
portions of the collection system. These will continue to subside as we bring more and more of our
improvements online.

The City/Parish ® [is] O [is not] in compliance with Section XI Reporting of Unauthorized
Discharges for the period 04/1/18 to 06/30/18. If not, see comments above.
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June 5, 2018

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

HAND DELIVER

Attention: Permit Compliance Unit

Re:  LPDES Permit No. LA0036439 Al #4343
Partial Plant Bypass

Dear Sir/Madame:

We had a Partial Plant Bypass at the North Treatment Plant on May 24, 2018 from 0430 hours to 1230
hours for a total duration of 8 hours. During this time, an estimated 2,250,000 gallons were routed to the
chlorine contact chamber for disinfection prior to discharge.

This Partial Plant Bypass was due to heavy rainfall, as well as two primary basins and corresponding
influent pumps being offline due to construction at the plant. The Sanitary Sewer Overflow Response
Plan was followed during the incident.

Should you require additional information concerning this matter, please let me know.
Sincerely yours,
- \  —
- f /
C/(..‘ L)\, i . %—/v

Richard Speer, P.E.
Director of Environmental Services

RS/MFL/pas

xc: Lea Anne Batson, Parish Attorney
Adam Smith, P.E., Chief of Wastewater Operations and Maintenance
Justin Sharper, P.E., Engineering Manager
Michael Lowe, Wastewater Laboratory Supervisor
Calvin Hayes, Wastewater Treatment Plant Supervisor —NTP

Enclosure(s):




May 29, 2018

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

HAND DELIVER

Attention: Permit Compliance Unit

Re:  LPDES Permit No. LA0036439 AI#4843
Partial Plant Bypass

Dear Sir/Madame:

We had a Partial Plant Bypass at the North Treatment Plant on May 23, 2018 from 2010 hours to 2330
hours for a total duration of 3 hours and 20 minutes. During this time, an estimated 2,840,278 gallons
were discharged into the Mississippi River without being treated.

This Partial Plant Bypass was due to heavy rainfall along with the gravity influent pump station and

corresponding primary basins being offline due to construction activities at the plant. The Sanitary Sewer
Overflow Response Plan was followed during the incident.

Should you require additional information concerning this matter, please let me know.
Sincerely yours,

AR NS

Richard Speer, P.E.
Director of Environmental Services

RS/MFL/pas

xc:  Lea Anne Batson, Parish Attorney
Adam Smith, P.E., Chief of Wastewater Operations and Maintenance
Justin Sharper, P.E., Engineering Manager
Michael Lowe, Wastewater Laboratory Supervisor
Calvin Hayes, Wastewater Treatment Plant Supervisor — NTP

Enclosure(s):

222 Saint Louis Street, Baton Rouge, LA 70802




May 24, 2018

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

HAND DELIVER
Attention: Permit Compliance Unit

Re:  LPDES Permit No. LA0036439 AT #4843
Partial Plant Bypass

Dear Sir/Madame:

' 'We had a Partial Plant Bypass at the North Treatment Plant which began on May 19, 2018 at 1945 hours
and continued to May 20, 2018 at 0020 hours for a total duration of 4 hours and 35 minutes. During this
time, an estimated 1,394,097 gallons were discharged into the Mississippi River without being treated.

This Partial Plant Bypass was due to heavy rainfall, as well as two primary basins and corresponding
influent pumps being offline due to construction at the plant. The Sanitary Sewer Overflow Response
Plan was followed during the incident.

Should you require additional information concerning this matter, please let me know.

Sincerely yours,

o

Richard Speer, PE.
Director of Environmental Services

RS/MFL/pas

xc:  Lea Anne Batson, Parish Attorney
Adam Smith, P.E., Chief of Wastewater Operations and Maintenance
Justin Sharper, P.E., Engineering Manager
Michael Lowe, Wastewater Laboratory Supervisor
Calvin Hayes, Wastewater Treatment Plant Supervisor — NTP

Enclosure(s):

222 Saint Louis Street, Baton Rouge, LA 70802



May 24, 2018

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

HAND DELIVER

Attention: Permit Compliance Unit

Re:  LPDES Permit No. LA0036439 Al # 4843
Partial Plant Bypass

Dear Sir/Madame:

We had a Partial Plant Bypass at the North Treatment Plant on May 18, 2018 from 1825 hours to 2358
hours for a total duration of 5 hours and 33 minutes. During this time, an estimated 1,838,438 gallons
were discharged into the Mississippi River without being treated.

This Partial Plant Bypass was due to heavy rainfall, as well as two prhhary basins and corresponding
influent pumps being offline due to construction at the plant. The Sanitary Sewer Overflow Response
Plan was followed during the incident.

Should you require additional information concerning this matter, please let me know.
Sincerely yours,
Richard Speer, P.E.
Director of Environmental Services

RS/MFL/pas

b, 1 Lea Anne Batson, Parish Attorney
Adam Smith, P.E., Chief of Wastewater Operations and Maintenance
Justin Sharper, P.E., Engineering Manager
Michael Lowe, Wastewater Laboratory Supervisor’
Calvin Hayes, Wastewater Treatment Plant Supervisor — NTP

Enclosure(s):

222 Saint Louis Street, Baton Rouge, LA 70802



April 19, 2018

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

Attention: Permit Compliance Unit

Re:  LPDES Permit No. LA0036439 AI # 4843
Bypass

Dear Sir/Madame:

We had a Bypass at the North Treatment Plant on April 14, 2018, from 0953 hours to
1001 hours for a total duration of 8 minutes. During this time, an estimated 155,555
gallons of untreated wastewater was discharged to the Mississippi River. This bypass
was due to an interruption in the power supply for Entergy which resulted in power
failure throughout the plant. '

The Sanitary Sewer Overflow Response Plan was followed during this incident.

Should you require additional information concerning this matter, please let me know.

Sincerely yours,
Richard Speer, P.E.

Director of Environmental Services

RS/ML/cdt

xc:  Lea Anne Batson, Parish Attorney
Adam M. Smith, P.E., Chief of Wastewater Operations & Maintenance
Justin Sharper, P.E., Engineering Manager
Calvin Hayes, Wastewater Treatment Plant Supervisor-NTP

Enclosure(s):

222 Saint Louvis Street, Baton Rouge, LA 70802
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LDEQ RECEIPT

k 28 5
ng / 2018 JUN 19 AM10: 12

June 18, 2018

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

HAND DELIVER

Attention: Permit Compliance Unit

Re:  LPDES Permit No. LA0036439 Al # 4841
PS 58 Related Sanitary Sewer Overflow Notification
[ncident# 1GQS-3295

Dear Sir/Madame:

During the extreme weather event on June 12, 2018, Pump Station 58, located along Ward’s Creek near the
Essen Lane and I-10 intersection, experienced mechanical failures resulting in multiple sanitary sewer
overflows (SSOs) within its service basin.

A power interruption in the area caused a communications failure within the supervisory control and data
acquisition (SCADA) system, eliminating monitoring between the pump station and central control, and
concurrently, the electrical switchgear between utility power and stand-by power (generators) failed leaving
the wastewater pumping station without power from either source. The pump station was down from 1800
hours on June 12, 2018 to 0530 hours on June 13, 2018, for a total duration of 11 hours and 30 minutes.
Based on the SSO Response plan, it is estimated that approximately 2,484,000 gallons was discharged into
the North Branch Ward Creek without being treated. Department of Environmental Services (DES) staff
completed response and clean-up measures, in accordance with the SSO Response Plan, on June 13, 20138,
once power was restored to the station and the overflows subsided.

Should you require additional information concerning this matter, please feel free to contact me via email
at RSPEER«w brla.gos or via telephone at (225) 389-4865.

Sincerely yours,

B i — =
NS
Richard Speer, P.E. '
Director of Environmental Services
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Quarterly Report No._65
Period Ending_06/30/2018

Baton Rouge Consent Decree Quarterly Report
Part E - Consent Decree Compliance Status

Requirement: Pursuant to Exhibit I of the Consent Decree, the City/Parish shall report Consent
Decree compliance status in each quarterly report and provide a brief narrative summary of non-
compliance items and any other information required to convey activity status as it relates to
compliance or non-compliance with the Consent Decree.

Compliance Status

The City/Parish was not in compliance with the South Wastewater Treatment Plant LPDES
Permit No. LA0036412 Al# 4841 during the reporting period. The South Wastewater
Treatment Plant (SWWTP) exceeded the Fecal Coliform weekly and monthly averages for
the period shown in the table below. The total amount of stipulated penalties identified for
non-compliant activities at the SWWTP during this reporting period is $4,500.00. Non-
compliance was due to operational issues at the SWWTP.

During this reporting period, solids accumulated in the chlorine contact chamber, which may
have been due to a shutdown of belt press operations while an emergency repair was made on
a water leak. Further noncompliance is not anticipated.

2™ Quarter 2018 . Stipulated Penalty
SWWTP ; # of Per
eermis Eevel Apr May Jun Occurrences | Occurrence Total
BOD
7-Day Avg. (mg/l) 45 C C C
Monthly Avg. (mg/1) 30 C C &
Monthly Avg. (Ibs/day) 14,512 C C C
Percent Removal 75% ¢ C (&
1SS
7-Day Avg. (mg/l) 45 C C C
Monthly Avg. (mg/1) 30 & C G
Monthly Avg. (Ibs/day) 14,512 C C (&
Percent Removal 75% C ( C
TRC*
7-Day Avg.(mg/1) 1.02 C (& C
Monthly Avg.(mg/l) 0.43 C & C
Fecal Coliform
7-Day Avg. (mg/l) 400 col/100ml G C 2330
2765 2 $1,000 $2,000
Monthly Avg. (mg/l) 200 col/100ml C C 365 1 $2.500 $2,500
Total $4,500

C-Compliance
*- Reflects Permit

Modifications as of 8/1/2016




Part E - Consent Decree Compliance Status

2. The City/Parish was not in compliance with the North Wastewater Treatment Plant LPDES
Permit No. LA0036439 AI# 4843 during the reporting period. The North Wastewater
Treatment Plant (NWWTP) exceeded the permit effluent limits for the TSS weekly average,
the BOD monthly average and the TSS monthly average for the periods shown in the table
below. The total amount of stipulated penalties identified for non-compliant activities at the
North Wastewater Treatment Plant during this reporting period is $6,000. Non-compliance
was due to operational issues at the NWWTP.

During this reporting period, several process units such as the gravity and force main bar
screens, grit removal units, gravity influent pump station, primary settling basins, and
digesters, were either partially or fully offline for periods of time due to construction
improvements. This activities along with high flows that caused partial bypass events led to
noncompliance. Further noncompliance is not anticipated.

2" Quarter 2018 Stipulated Penalty
NWWTP ; # of Per

Tremt Level Apr May Jun Occurrences | Occurrence Total
BOD
7-Day Avg. (mg/l) 45 C C c
Monthly Avg. (mg/l) 30 C 35 & 1 $2,500 $2,500
Monthly Avg. (Ibs/day) 13,511 & C c
Percent Removal T5% c C C
TSS
7-Day Avg. (mg/]) 45 C 71 &) 1 $1,000 $1,000
Monthly Avg. (mg/l) 30 C 39 C 1 $2,500 $2,500
Monthly Avg. (lbs/day) 13,511 C (&) €
Percent Removal 75% |G C C
|Fecal Coliform
7-Day Avg. (mg/1) 400 col/100ml C C c
Monthly Avg. (mg/1) 200 col/100ml C C ¢

Total $6,000

C-Compliance
*. Reflects Permit
Modifications as of 8/1/2016

The City/Parish [J [is] & [is not] in full compliance with Consent Decree for the period

04/ 01 /18 to 06/ 30/ 18. If not, see comments above.




